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ESTIMATE RUN 10/23/2017

ESTIMATE SUMMARY 15:32:09

CONTID: C21533         ESTIMATE NO: 0001 PROG 2005

PCN: 21533-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH21 AND MESA RIDGE PKWY SIGNA PERCENT TIME:

PROJECT NO: STM0211-026                   

SH21 AND MESA RIDGE PKWY SIGNA

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 608,298.00 PARTICIPATING $ $ 35,148.72

AWARD PROJECT AMT: 528,333.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -956.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.33

WORK DAYS

WORK DAYS

5.78%

573,149.28

35,148.72

35,148.72

34,191.76

$

$

$

$

35,148.72

0.00

35,148.72

0.00

35,148.72

-956.96

0.00

34,191.76

0.00

AMOUNT DUE 34,191.76 34,191.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,191.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/18/201709/29/2017

05/18/2017

06/12/2017

07/14/2017

07/18/2017
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PCN: 21533-BID    ESTIMATE RUN 10/23/2017

PROJECT: STM0211-026                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

37.100

202-00190  
 

185.5037.100

185.50

840.000

SY  

5.00000

0010 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

2.000

EACH

200.00000

0015 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

2.000

EACH

500.00000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

100.00000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

10.000

EACH

200.00000

0030 Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

6.000

EACH

200.00000

0035 Potholing 0.000

12.500

203-01597  
 

1,875.0012.500

1,875.00

80.000

HOUR

150.00000

0040 Erosion Log Type 1 (12 Inch) 0.000

180.000

208-00002  
 

1,440.00180.000

1,440.00

180.000

LF  

8.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

7.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

40.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

35.00000
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PCN: 21533-BID    ESTIMATE RUN 10/23/2017

PROJECT: STM0211-026                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

100.00000

0065 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

4.000

EACH

500.00000

0070 Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.100

LB  

2,000.00000

0075 Drilled Caisson (18 Inch) 0.000

5.000

503-00018  
 

1,150.005.000

1,150.00

5.000

LF  

230.00000

0080 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

76.000

LF  

700.00000

0085 Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

16,275.0021.000

16,275.00

21.000

LF  

775.00000

0090 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

21.000

LF  

950.00000

0095 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

840.000

SF  

18.00000

0100 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

1.000

EACH

1.00000

0105 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,855.000

LF  

18.00000

0110 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

480.000

LF  

21.00000
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PCN: 21533-BID    ESTIMATE RUN 10/23/2017

PROJECT: STM0211-026                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

91.000

LF  

18.00000

0120 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

170.000

LF  

21.00000

0125 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

500.00000

0130 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

500.00000

0135 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

2.000

EACH

750.00000

0140 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0145 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0150 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

2.000

L S 

5,000.00000

0155 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

7.000

EACH

850.00000

0160 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

74.000

SF  

25.00000

0165 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

244.000

SF  

28.00000
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PCN: 21533-BID    ESTIMATE RUN 10/23/2017

PROJECT: STM0211-026                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

501.000

SF  

30.00000

0175 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

11.000

EACH

1,000.00000

0180 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

18.000

EACH

600.00000

0185 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

7.000

EACH

900.00000

0190 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

26,000.00000

0195 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

7.000

EACH

6,000.00000

0200 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0205 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

1.000

EACH

27,000.00000

0210 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

2.000

EACH

11,000.00000

0215 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

12,500.00000

0220 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

17,500.00000
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PCN: 21533-BID    ESTIMATE RUN 10/23/2017

PROJECT: STM0211-026                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0230 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0235 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

350.00000

0240 Closed Circuit Television Camera (Traffic Surveillance) 0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0245 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

2,000.00000

0250 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

505.000

LF  

7.00000

0255 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

250.00000

0260 Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

1.000

EACH

250.00000

0265 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0270 *Construction Surveying (Hourly) 0.000

5.000

625-00001  
 

250.005.000

250.00

100.000

HOUR

50.00000

0275 Mobilization 0.000

0.250

626-00000  
 

3,250.000.250

3,250.00

1.000

L S 

13,000.00000
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PCN: 21533-BID    ESTIMATE RUN 10/23/2017

PROJECT: STM0211-026                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

366.000

SF  

22.00000

0285 Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

140.000

SF  

22.00000

0290 Flagging 0.000

7.500

630-00000  
 

337.507.500

337.50

80.000

HOUR

45.00000

0295 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

100.00000

0300 Traffic Control Management 0.000

3.000

630-00012  
 

1,950.003.000

1,950.00

60.000

DAY 

650.00000

0305 Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

20.004.000

20.00

8.000

EACH

5.00000

0310 Construction Traffic Sign (Panel Size B) 0.000

3.000

630-80342  
 

15.003.000

15.00

30.000

EACH

5.00000

0315 Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

150.000.500

150.00

2.000

EACH

300.00000

0325 Drum Channelizing Device 0.000

8.000

630-80360  
 

80.008.000

80.00

50.000

EACH

10.00000

0330 Traffic Cone 0.000

20.000

630-80380  
 

200.0020.000

200.00

50.000

EACH

10.00000
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PCN: 21533-BID    ESTIMATE RUN 10/23/2017

PROJECT: STM0211-026                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

68,815.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0345 F/A Furnish & Install Electrical Service 0.000

7,970.720

700-70082  
 

7,970.727,970.720

7,970.72

10,000.000

F A 

1.00000

CAT 35,148.7235,148.72608,198.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

100.00000

CAT 0.000.00100.00CURRENT AMT0400 $ $ $

$ 35,148.7235,148.72$608,298.00$CURRENT AMTPROJECT TOTAL


